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Second Quarterly Progress Report 10/1/08 —12/31/08

In this KEYS pilot study, a multidisciplinary team will develop, adapt, and pilot-test
parent-teen homework assignments for use with the driver education curriculum. The team
includes a researcher, Dr. Jessica Hartos; state program manager/policy maker, Mr. David
Huff; university professional development provider, Montana State University — Northern; state
traffic education association executive secretary, Mr. Jim Carroll; and teaching practitioners,
including experienced driver education instructors.

Homework assignments will utilize evidence-based strategies to increase parent
involvement, which are to include parents in programmatic efforts; promote parent
establishment of strict initial expectations for young driver safety; expose parents to goal-
oriented persuasion; and clearly define parent roles and responsibilities by inviting parents to
participate. Qualitative data will be collected from participating driver education instructors,
teenagers, and parents throughout the process to capture their thoughts and feelings about
parent involvement in driver education and the use of parent-teen homework assignments.
Suggestions for any improvements in the process will be solicited.

Task One: Project Management - Ongoing
Determine project, staff, meeting schedules and responsibilities
October, 2008
= The second KEYS project design meeting was held on October 25 & 26, 2008.
= Project timelines and logistics were reviewed and evaluated in regards to feasibility
based upon cycles of school and driver education programs.

December, 2008
=  Completed the Institutional Review Board (IRB) application for expedited review and
received consent form and data collection research approval from the Montana State
University Institutional Review Board for the protection of human subjects.

Task Two: Design and Development of Homework Assignments - 50 % Completed
Determine number, content, and “scoring” of homework assignments
Develop, construct, and print preliminary versions of ideas, content, and instructions

October, 2008
= Competence research on knowledge and skill acquisition guided the development of the
assessments and activities. The entire team reviewed, tested and commented on initial
drafts of project parent/teen homework and driver assessment documents.

November, 2008
= Revised the assignments and activities to include comments from the October meeting

= The parent meeting introductory script was developed.

December, 2008
= Developed web page with Graduated Driver License information for parents and teens to
encourage parents to use best practices and set limits on teen driving:
www.opi.mt.gov/gdl . The Parent and Teen Driving Agreement and homework
assignments will be added to the GDL web page.

Second Quarterly Report for MDT PROJECT # 8117-372 Page 2


http://www.opi.mt.gov/gdl

Second Quarterly Progress Report 10/1/08 —12/31/08

Task Three: Pilot Testing of Materials - 25 % Completed

Train instructors for pilot testing materials

Collect qualitative feedback from individual parents, students and their instructors
Revise homework assignments based on feedback

October, 2008
= Staff received additional training for conducting pilot testing with individual parents and

teens and collecting qualitative feedback on the materials from parents, teens, and
instructors.

Task Four: Data Collection - Pending

Train instructors for pilot testing materials

Collect qualitative feedback from small classes that use homework assignments

Revise homework assignments based on feedback

Task Five: Analysis — Pending

Analyze feedback from families

Finalize electronic version of product

Task Six: Reporting — 50 2% Completed
Prepare and submit quarterly and final reports

During the next quarter the following will be achieved in accordance with project
timeline (see below):

= The KEYS documents will be printed, and made available for initial pilot testing.

e Collect qualitative feedback from individual parents, students and their instructors.
e Revise homework assignments based on feedback.

e Train instructors for pilot testing materials with small classes.

e Begin collecting qualitative feedback from small classes that use homework
assignments.

e Preliminary plans for introducing the project at the April 26-28, 2009 traffic education
conference will be made.
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Budget

10/1/08 — 12/31/08

The K.E.Y.S. project provides funding for staff stipends, materials, printing and other expenses
based upon the following budget and narrative: The table summarizes the combine total budget
for the project and shows the total expenditures through December 31, 2008
Table 1. Summary of Expenditure

Budget Category Budgeted Spent this Total Tot'al'
Funds quarter Expended Remaining
Consultant $2500 $1357.51 $1,142.49
Printing $5000 $5,000.00
Misc Supplies $1000 30.84 $30.84 $969.16
Travel $3550 1729.49 $3,917.96 -$367.96
Participant Incentives: $4240
Schools, instructors
and parents $4,240.00
Project Facilitation $4200 651.60 $651.60 $3,548.40
Postage/Delivery $750 1.68 $1.68 $748.32
Telephone/fax $750 $750.00
Administrative Fees $2500 $2500.00
Total $24,490 $5959.59 $18,530.41
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The following Budget Decisions and Actions were conducted during this quarter:

The Montana-based research staff and advisors attended the second of two, two-day meetings:
The curriculum design team met in Helena on October 25 and 26, 2008.

The $1729.49 includes travel for six individuals on the design team, including the Project
Coordinator, 2 Driver Ed Coordinators, 2 Project Advisors and 2 Teacher/Project Advisors.

The $651.60 was half of the project facilitation for the logistics coordinator.

Respectfully submitted,

James Carroll, K.E.Y.S. Project Coordinator
Montana Traffic Education Executive Director

On behalf of MSU-Northern
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Table 1. Timeline Implementing Montana KEYS Pilot Study

Jul

Aug
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Dec
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May

Jun

Determine project staff

July

Determine meeting schedules and
responsibilities

July

Determine number, content, and
“scoring” of homework
assignments

July
1671
7

Aug
rev.

Jul
rev.

Oct
rev.

Develop, construct, and print
preliminary versions of ideas,
content, and instructions

Online
Surve

y

Sept
10,
17,19
Oct
10,
15

Oct
25/2

Train instructors for pilot testing
materials

Oct
25/2

Collect qualitative feedback from
individual parents, students and
their instructors

Revise homework assignments
based on feedback

Train instructors for pilot testing
materials

Oct
25/2

April
26-28

Collect qualitative feedback from
small classes that use homework
assignments

Revise homework assignments
based on feedback

Finalize electronic version of
product

Prepare and submit final report

Cells with dates indicate that item has been addressed or completed.



